
La Jolla Area Public Improvements Email Update #42
Period: February 24, 2003 – March 7, 2003

Overview

This update is provided to share information about the progress of the La Jolla Area
Public Improvement Projects. Our goal is to prevent surprises and hear from you. We
welcome and encourage your feedback as it helps us to work together more effectively.
Also, we will continue to add contact names to the distribution list as people express an
interest in receiving this information.

For ease of reading, this report is organized into the following categories:

1. Construction schedule addressed in this report
2. Construction status this week
3. Community involvement, outreach and information

1) Construction schedule addressed in this report

This email report provides information about the following projects:

A. Ardath Road Improvements:
       -Tree relocation

June 2001- 2003 (and as needed beyond that)
       -Road Realignment and Water/Sewer Replacement

Sept 2002 – Sept 2003

B.  Torrey Pines Road/La Jolla Boulevard Pipeline Replacement Project, Phase II
Currently in design phases

2) Construction status for the week

2A) Ardath Road Improvements:

Road Work- Day
The road construction began September 3 and will occur during the day for one year.
Work hours will be typically from 8:30 a.m. to 3:30 p.m. The daytime hours can vary
depending on the type of work and traffic control set-up.

Past Work
During the week of February 24, West Coast General prepared for the rain by covering
subgrade and reviewing stormwater control measures on site.

Current Work
During the week of March 3, the contractor will pave the fire station driveway and work
on the street reconstruction of westbound Torrey Pines Road from the pedestrian bridge
to La Jolla Shores Drive.  The work on this section of the street should take



approximately two weeks to complete if weather permits.

Traffic Control During the Day
West Coast General restriped Torrey Pines Road from approximately Calle Juela to the
Torrey Pines Road and Ardath Road split.  Traffic has shifted to the southerly side of the
street.  The left hand turn lane into the school access road at the La Jolla Shores Drive
intersection has been extended to accommodate more cars.  Motorists should reduce
their speeds and observe the posted limits thereafter.

During the day, two lanes will be maintained in both directions during construction.
There may be occasions when the construction crew will need to drop an additional lane.
If the team needs to drop one lane in a certain direction, they will work to minimize the
amount of time this condition exists.  Please allow some extra time when traveling
through the area.

Water and Sewer Work- Night
The water and sewer main replacement began September 23.  This portion of the
project should be completed by the beginning of March.  The nighttime hours are from
8:00 p.m. to 5:00 a.m., but they may start as early as 7:00 p.m. depending on the
volume of traffic.

Current Work
TC Construction will continue night work on the 12-inch water main replacement along
Torrey Pines Road between the pedestrian bridge to where Torrey Pines Road meets
Hidden Valley Road.  They will start work east of the pedestrian bridge and work
heading east. Also, they will work on the 10-inch water main on Ardath (frontage) Road
adjacent to the trailers. Due to some conflicts with a cable fiber-optic line, the work on
the water main replacement will go into March.  The remaining water replacement work
will take about a week once the cable fiber-optic line is moved.

In the meantime, the contractor will be working on the storm drains at La Jolla Shores
Drive and Torrey Pines Road and sewer laterals along Torrey Pines Road near the fire
station.

The City Water Department will be working Wednesday night, March 5, to conduct bac-T
testing on both the 10-inch and 12-inch waterlines.  A temporary water shut-off will affect
Camino del Cid condos for approximately 6 hours after 9pm.  The Water Department will
notify residents affected on March 3, 2003.

Traffic Control During the Night
During the night work, one lane will be maintained for each direction on Torrey Pines
Road.  However, those going southbound on Torrey Pines Road toward the Ardath Road
merge will be detoured to Ardath Lane in order to access westbound Torrey Pines Road
or Ardath Road.  Local access to homes will be maintained.

2B) Torrey Pines/La Jolla Boulevard
Water Main Replacement Phase II:
The design of the Torrey Pines Road Pipeline Phase II officially started November 1,
2002.  Construction is projected to begin in Fall 2004 and be completed Spring 2006.
The total estimated cost would be approximately $6.4 million.  The design team’s



progress will continue to be included in this email report.

3) Community Involvement, Outreach and Information:

The Removal of Torrey Pines Trees
Telliard Construction will be removing the nine Torrey Pines trees as early as March 3,
2003.   The remaining seven trees will stay and be maintained in the corner area of
Ardath (frontage) Road and Hidden Valley Road. The healthy trees above ground will be
replanted after the dead trees are removed.  Some replacement trees may also be
planted in the island where the trees are now.

La Jolla Parkway Freeway Signs
As some of you may have noticed, Caltrans has installed the La Jolla Parkway signs
along the I-5 freeway.  These new signs are replacing the Ardath (access) Road
signage.  The installation date of the La Jolla Parkway street signs within the project
area still needs to be determined. As a City policy, both new and old street signs will be
up for a year to familiarize people with the new name.

For emergencies water main breaks, a high line leak, etc, contact the Water
Department’s Emergency Phones at 619 515-3525. This line takes calls and dispatches
crews to investigate and/or fix problems.

For general inquiries about the work, contact the dedicated hotline for these projects at
619 533-7539. This line is checked throughout the day; calls are then distributed to the
appropriate project team member for follow up.

Should you have any questions or concerns about this update or the La Jolla Area
Public Improvements in general, please do not hesitate to call either of us.

Catherine Smith/Destree Lazo
Collaborative Services
619 232 2112
E: Catherine@collaborativeservices.biz

DestreeL@collaborativeservices.biz


